COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/02/2006

ESTIMATE SUMMARY 14:08:57
CONTID: C15566 ESTIMATE NO: 0002 FINL SPEC YR:2005
PCN: 15566-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 10.0 DAYS TIME ALLOW: 14 CALENDAR DAYS
I-70 VIADUCT TEMP SHORING PERCENT TIME: 71.43 ORIG TIME ALLOW: 14 CALENDAR DAYS
PROJECT NO: ER R600-276
I-70 VIADUCT TEMP SHORING
NAME OF ROAD: I-70
PROJECT COUNTIES: DENVER
CONTRACTOR:
FLATIRON CONSTRUCTORS, INC. AND SUBSIDIARIES PAY PERIOD ENDING 02/02/2006 DATE TIME STARTED 11/28/2005
10090 I-25 FRONTAGE ROAD DATE LET 11/11/2005 DATE WORK BEGAN 11/28/2005
DATE AWARDED 11/22/2005 DATE TIME STOPPED 12/15/2005
DATE CONTRACT EXECUTED 11/23/2005 DATE ACCEPTED 12/15/2005
LONGMONT CO 80504 303/485-4050 DATE NOTICE TO PROCEED 11/28/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 94,898.50 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT:  § 71,745.00 NON-PARTICIPATING 66,100.09 7,998.15
PERCENT COMPLETE : 69.65% TOTAL EARNINGS 66,100.09 7,998.15
FUNDS AVAILABLE: $ 28,798.41 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 66,100.09 7,998.15
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 776.79
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 66,100.09 8,774.94
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 66,100.09 8,774.94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8,774.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00210
0010 210-01011
0015 210-01050
0020 412-00600
0025 607-52900
0030 607-52905
0035 607-53172
0040 607-60216
0045 626-00000
0050 630-00000
0055 630-00012

Cl5566
15566-BID
ER R600-276
ITEM
DESCRIPTION

REMOVAL OF CONCRETE PAVEMENT

*RESET GATE

*RESET CHAIN LINK FENCE

CONCRETE PAVEMENT (6 INCH)

*LINE POST (CHAIN LINK)

*END POST (CHAIN LINK)

*FENCE CHAIN LINK (72 INCH)

*16 FOOT GATE SINGLE (CHAIN LINK)

MOBILIZATION

*FLAGGING

*TRAFFIC CONTROL MANAGEMENT

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION
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CONTID: C15566 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15566-BID ESTIMATE RUN 02/02/2006
PROJECT: ER R600-276 ESTIMATE NO: 0002 14:08:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0056 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
66.00000 0.000 0.00
0060 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 1.000
EACH 1.000 11.00
11.00000 2.000 22.00
0065 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 3.500
EACH 3.500 238.00
68.00000 7.000 476.00
0070 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 1.000 190.00
190.00000 2.000 380.00
0075 630-80359 *PORTABLE MESSAGE SIGN PANEL 3.000 0.000
DAY 0.000 0.00
95.00000 0.000 0.00
0080 630-80375 CONCRETE BARRIER (TEMPORARY) (INSTALL ONLY) 230.000 104.000
LF 104.000 5,200.00
50.00000 208.000 10,400.00
0085 630-80380 *TRAFFIC CONE 100.000 20.000
EACH 20.000 82.00
4.10000 40.000 164.00
0090 700-70010 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0095 700-70380 F/A EROSION CONTROL 2,500.000 895.080
FA 0.000 0.00
1.00000 895.080 895.08
CAT 0200 CURRENT AMT $ 62,898.50 $ 7,998.15$ 34,100.08
CAT NO0300 STRUCTURES
0100 210-04025 MODIFY STRUCTURE 4.000 4.000
EACH 0.000 0.00
8,000.00000 4.000 32,000.00
CAT 0300 CURRENT AMT $ 32,000.00 $ 0.00$ 32,000.00
PROJECT TOTAL CURRENT AMT $ 94,898.50 $ 7,998.15 $ 66,100.08




